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2 Phase 0 (Concept & Feasibility) 88 days Mon 2/26/01 Thu 6/28/01 100%

13 Phase 1a/b (Preliminary/Detailed Planning) 43 days Tue 5/29/01 Fri 7/27/01 100%

35 Phase 2 (Development) 175 days Mon 4/16/01 Thu 12/20/01 85%

36 Detail Design Documents (DDDs) 110 days Mon 4/16/01 Wed 9/19/01 100%

103 WalkThroughs/Reviews/Documents 109 days Thu 7/19/01 Thu 12/20/01 92%

104 Traceability review of CRAD/FS/HLD/DDD 12 days Thu 7/19/01 Fri 8/3/01 100% Proj team

105 NCS System Walkthrough (internal) 1 day Mon 7/23/01 Mon 7/23/01 100% Paladino/Burke

106 Preliminary System Walkthrough (NCS/ED/Macro) 1 day Thu 7/26/01 Thu 7/26/01 100% Kain

107 Code Peer reviews 5 days Mon 8/13/01 Fri 8/17/01 100% Morrical/Dev team

108 Application Screens available 1 day Tue 8/28/01 Tue 8/28/01 100% Burke

109 OMB Walkthrough 1 day Wed 8/29/01 Wed 8/29/01 100% Colón

110 Tracibility review of code and unit test 1 day Fri 9/14/01 Fri 9/14/01 100% Dev team

111 NCS Customer Service Application walkthrough 1 day Tue 9/25/01 Tue 9/25/01 0% Burke

112 CS Training for FOTW/ROTW 1 day Thu 12/20/01 Thu 12/20/01 0% Steinhauer

113 Applications Development 61 days Mon 7/9/01 Tue 10/2/01 99%

114 Index pages 53 days Mon 7/9/01 Thu 9/20/01 99%

115 General 53 days Mon 7/9/01 Thu 9/20/01 98%

116 Alerts.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

117 Cache.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

118 Contact.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

119 CustQuotes.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

120 Help.htm 4 days Tue 8/21/01 Fri 8/24/01 100% Wilson

121 Map.htm 4 days Tue 8/21/01 Fri 8/24/01 100% Wilson

122 PrivAct_0203.htm 4 days Mon 9/17/01 Thu 9/20/01 0% Wilson

123 PrivAct_0102.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

124 RelatedLinks.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

125 SecEncrypt.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

126 SecFeat.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

127 SecPriv.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

128 SecRisks.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

129 SiteAwards.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

130 Verisign.htm 21 days Mon 7/9/01 Mon 8/6/01 100% Wilson

131 Before 21 days Mon 7/9/01 Mon 8/6/01 100%

145 Complete 31 days Mon 7/9/01 Mon 8/20/01 100%
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157 Follow 25 days Mon 7/9/01 Fri 8/10/01 100%

162 What 31 days Mon 7/9/01 Mon 8/20/01 100%

173 FAQ 25 days Mon 7/9/01 Fri 8/10/01 100%

193 Server Program(s) 13 days Mon 7/16/01 Wed 8/1/01 100%

199 Libraries & Definitions 49 days Mon 7/9/01 Fri 9/14/01 100%

214 Miscellaneous 43 days Mon 7/9/01 Thu 9/6/01 100%

225 Web Applications 61 days Mon 7/9/01 Tue 10/2/01 95%

226 App Status Checking 27 days Mon 7/9/01 Tue 8/14/01 100%

234 Student Access 54 days Mon 7/16/01 Fri 9/28/01 97%

235 samismatch.jsp 1 day Mon 7/16/01 Mon 7/16/01 100% S. Smith

236 satrans.jsp 1 day Tue 7/17/01 Tue 7/17/01 100% S. Smith

237 sacompinfo.jsp 1 day Wed 7/18/01 Wed 7/18/01 100% S. Smith

238 sayou.jsp 2 days Thu 7/19/01 Fri 7/20/01 100% S. Smith

239 saincome.jsp 2 days Mon 7/23/01 Tue 7/24/01 100% S. Smith

240 saparents.jsp 2 days Wed 7/25/01 Thu 7/26/01 100% S. Smith

241 saschool.jsp 2 days Fri 7/27/01 Mon 7/30/01 100% S. Smith

242 sanslds.jsp 1 day Tue 7/31/01 Tue 7/31/01 100% S. Smith

243 sasarcmnts.jsp 1 day Wed 8/1/01 Wed 8/1/01 100% S. Smith

244 saprint.jsp 1 day Wed 8/1/01 Wed 8/1/01 100% S. Smith

245 StudentAccessServlet.java 30 days Fri 8/17/01 Fri 9/28/01 95% S. Smith

246 FAA Access 42 days Thu 8/2/01 Mon 10/1/01 86%

288 Federal School Code Search 31.5 days Fri 8/3/01 Tue 9/18/01 100%

320 Electronic Signature 9 days Mon 9/3/01 Fri 9/14/01 100%

330 Worksheets 51 days Mon 7/9/01 Tue 9/18/01 100%

384 FOTW 54 days Mon 7/9/01 Fri 9/21/01 91%

385 f23intro1a.jsp 0.5 days Mon 7/9/01 Mon 7/9/01 100% Gardner

386 f23intro1b.jsp 0.5 days Mon 7/9/01 Mon 7/9/01 100% Gardner

387 f23login.jsp 0.5 days Tue 7/10/01 Tue 7/10/01 100% Gardner

388 f23step1a.jsp 0.5 days Tue 7/10/01 Tue 7/10/01 100% Gardner

389 f23step1b.jsp 0.5 days Wed 7/11/01 Wed 7/11/01 100% Gardner

390 f23step1c.jsp 0.5 days Wed 7/11/01 Wed 7/11/01 100% Gardner

391 f23step1d.jsp 0.5 days Thu 7/12/01 Thu 7/12/01 100% Gardner

392 f23step2a.jsp 0.5 days Thu 7/12/01 Thu 7/12/01 100% Gardner

393 f23step2b.jsp 0.5 days Fri 7/13/01 Fri 7/13/01 100% Gardner
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394 f23step2c.jsp 0.5 days Fri 7/13/01 Fri 7/13/01 100% Gardner

395 f23step2d.jsp 0.5 days Mon 7/16/01 Mon 7/16/01 100% Gardner

396 f23step2e.jsp 0.5 days Mon 7/16/01 Mon 7/16/01 100% Gardner

397 f23step3a.jsp 0.5 days Tue 7/17/01 Tue 7/17/01 100% Gardner

398 f23step3b_ind.jsp 0.5 days Tue 7/17/01 Tue 7/17/01 100% Gardner

399 f23step3b_dep.jsp 0.5 days Wed 7/18/01 Wed 7/18/01 100% Gardner

400 f23step4a.jsp 0.5 days Wed 7/18/01 Wed 7/18/01 100% Gardner

401 f23step4b.jsp 0.5 days Thu 7/19/01 Thu 7/19/01 100% Gardner

402 f23step4c.jsp 0.5 days Thu 7/19/01 Thu 7/19/01 100% Gardner

403 f23step4d.jsp 0.5 days Fri 7/20/01 Fri 7/20/01 100% Gardner

404 f23step4e.jsp 0.5 days Fri 7/20/01 Fri 7/20/01 100% Gardner

405 f23step4f.jsp 0.5 days Mon 7/23/01 Mon 7/23/01 100% Gardner

406 f23step5a.jsp 0.5 days Mon 7/23/01 Mon 7/23/01 100% Gardner

407 f23step6a.jsp 0.5 days Tue 7/24/01 Tue 7/24/01 100% Gardner

408 f23step6b.jsp 0.5 days Tue 7/24/01 Tue 7/24/01 100% Gardner

409 FOTWServlet.java 42 days Wed 7/25/01 Fri 9/21/01 90% Gardner

410 FOTWGenServlet.java 30 days Fri 8/10/01 Fri 9/21/01 90% Gardner

411 Spanish FOTW 27.3 days Wed 8/15/01 Mon 9/24/01 81%

412 s23intro1a.jsp 0.5 days Wed 8/15/01 Wed 8/15/01 100% Buendia

413 s23intro1b.jsp 0.5 days Wed 8/15/01 Wed 8/15/01 100% Buendia

414 s23intro1c.jsp 0 days Thu 8/16/01 Thu 8/16/01 100% Buendia

415 s23login.jsp 0.3 days Thu 8/16/01 Thu 8/16/01 100% Buendia

416 s23step1a.jsp 0.3 days Thu 8/16/01 Thu 8/16/01 100% Buendia

417 s23step1b.jsp 0.3 days Fri 8/17/01 Fri 8/17/01 100% Buendia

418 s23step1c.jsp 0.3 days Fri 8/17/01 Fri 8/17/01 100% Buendia

419 s23step1d.jsp 0.3 days Fri 8/17/01 Fri 8/17/01 100% Buendia

420 s23step2a.jsp 0.5 days Mon 8/20/01 Mon 8/20/01 100% Buendia

421 s23step2b.jsp 0.5 days Mon 8/20/01 Mon 8/20/01 100% Buendia

422 s23step2c.jsp 0.5 days Tue 8/21/01 Tue 8/21/01 100% Buendia

423 s23step2d.jsp 0.5 days Tue 8/21/01 Tue 8/21/01 100% Buendia

424 s23step3a.jsp 0.5 days Wed 8/22/01 Wed 8/22/01 100% Buendia

425 s23step3b_ind.jsp 0.5 days Thu 8/23/01 Thu 8/23/01 100% Buendia

426 s23step3b_dep.jsp 0.5 days Thu 8/23/01 Thu 8/23/01 100% Buendia

427 s23step4a.jsp 0.5 days Fri 8/24/01 Fri 8/24/01 100% Buendia
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428 s23step4b.jsp 0.5 days Fri 8/24/01 Fri 8/24/01 100% Buendia

429 s23step4c.jsp 0.5 days Mon 8/27/01 Mon 8/27/01 100% Buendia

430 s23step4d.jsp 0.5 days Mon 8/27/01 Mon 8/27/01 100% Buendia

431 s23step4e.jsp 0.5 days Tue 8/28/01 Tue 8/28/01 100% Buendia

432 s23step4f.jsp 0.5 days Tue 8/28/01 Tue 8/28/01 100% Buendia

433 s23step5a.jsp 0.5 days Wed 8/29/01 Wed 8/29/01 100% Buendia

434 s23step5b.jsp 0.5 days Wed 8/29/01 Wed 8/29/01 100% Buendia

435 s23step6a.jsp 0.5 days Wed 8/29/01 Wed 8/29/01 100% Buendia

436 s23step6b.jsp 0.5 days Wed 8/29/01 Wed 8/29/01 100% Buendia

437 ssigpagsp.jsp 0.5 days Thu 8/30/01 Thu 8/30/01 100% Buendia

438 serrdatabase.jsp 0.5 days Thu 8/30/01 Thu 8/30/01 100% Buendia

439 sgerrdb.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

440 ssubmitting2.jsp 0.5 days Fri 8/31/01 Fri 8/31/01 100% Buendia

441 spresubmit.jsp 0.5 days Tue 9/4/01 Tue 9/4/01 100% Buendia

442 ssiginstruct_dep1.jsp 0.5 days Tue 9/4/01 Tue 9/4/01 100% Buendia

443 ssiginstruct_dep2.jsp 0.5 days Wed 9/5/01 Wed 9/5/01 100% Buendia

444 ssiginstruct_ind.jsp 0.5 days Wed 9/5/01 Wed 9/5/01 100% Buendia

445 ssigna.jsp 0.5 days Thu 9/6/01 Thu 9/6/01 100% Buendia

446 scomplete013_2.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

447 semailadd.jsp 0.5 days Fri 9/7/01 Fri 9/7/01 100% Buendia

448 sentrfotw.jsp 0.5 days Fri 9/7/01 Fri 9/7/01 100% Buendia

449 ssigncheck.jsp 0.5 days Mon 9/10/01 Mon 9/10/01 100% Buendia

450 ssignpagpar.jsp 0.5 days Mon 9/10/01 Mon 9/10/01 100% Buendia

451 sappsum.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

452 ssigpagestud.jsp 0.5 days Tue 9/11/01 Tue 9/11/01 100% Buendia

453 sproceed.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

454 sreview.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

455 ssavecontinue.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

456 ssaveexpired.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

457 ssavenoapp.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

458 ssavesuccess.jsp 0.5 days Mon 9/17/01 Mon 9/17/01 100% Buendia

459 ssignb.jsp 0.3 days Mon 9/17/01 Mon 9/17/01 100% Buendia

460 sapponfile.jsp 0.3 days Mon 9/17/01 Mon 9/17/01 100% Buendia

461 ssignpar.jsp 0.3 days Wed 9/19/01 Wed 9/19/01 0% Buendia
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462 ssigpage.jsp 0.5 days Wed 9/19/01 Wed 9/19/01 0% Buendia

463 ssubmit.jsp 0.5 days Wed 9/19/01 Wed 9/19/01 0% Buendia

464 ssubmitting1.jsp 0.5 days Wed 9/19/01 Wed 9/19/01 0% Buendia

465 ssurvconf.jsp 0.5 days Wed 9/19/01 Wed 9/19/01 0% Buendia

466 ssurvey.jsp 0.3 days Thu 9/20/01 Thu 9/20/01 0% Buendia

467 sunsupprt.jsp 0.3 days Thu 9/20/01 Thu 9/20/01 0% Buendia

468 ssavefile.jsp 0.3 days Thu 9/20/01 Thu 9/20/01 0% Buendia

469 ssavelogin.jsp 0.3 days Fri 9/21/01 Fri 9/21/01 0% Buendia

470 serrdb.jsp 0.5 days Fri 9/21/01 Fri 9/21/01 0% Buendia

471 sbadhistoryid.jsp 0.5 days Fri 9/21/01 Fri 9/21/01 0% Buendia

472 ssavesubmit.jsp 0.3 days Mon 9/24/01 Mon 9/24/01 0% Buendia

473 slocked.jsp 0.3 days Mon 9/24/01 Mon 9/24/01 0% Buendia

474 sgerrapp.jsp 0.3 days Mon 9/24/01 Mon 9/24/01 0% Buendia

475 Renewal Form 52 days Mon 7/9/01 Wed 9/19/01 98%

476 r23login.jsp 1 day Mon 7/9/01 Mon 7/9/01 100% Liang

477 r23bad.jsp 1 day Tue 7/10/01 Tue 7/10/01 100% Liang

478 r23noappid.jsp 1 day Wed 7/11/01 Wed 7/11/01 100% Liang

479 r23intro1a.jsp 1 day Thu 7/12/01 Thu 7/12/01 100% Liang

480 r23intro1b.jsp 1 day Fri 7/13/01 Fri 7/13/01 100% Liang

481 r23intro1c.jsp 1 day Mon 7/16/01 Mon 7/16/01 100% Liang

482 r23step1a.jsp 1 day Tue 7/17/01 Tue 7/17/01 100% Liang

483 r23step1b.jsp 1 day Wed 7/18/01 Wed 7/18/01 100% Liang

484 r23step1c.jsp 1 day Thu 7/19/01 Thu 7/19/01 100% Liang

485 r23step1d.jsp 1 day Fri 7/20/01 Fri 7/20/01 100% Liang

486 r23step2a.jsp 1 day Mon 7/23/01 Mon 7/23/01 100% Liang

487 r23step2b.jsp 1 day Tue 7/24/01 Tue 7/24/01 100% Liang

488 r23step2c.jsp 1 day Wed 7/25/01 Wed 7/25/01 100% Liang

489 r23step2d.jsp 1 day Thu 7/26/01 Thu 7/26/01 100% Liang

490 r23step3a.jsp 1 day Fri 7/27/01 Fri 7/27/01 100% Liang

491 r23step3b.jsp 1 day Mon 7/30/01 Mon 7/30/01 100% Liang

492 r23step3c.jsp 1 day Tue 7/31/01 Tue 7/31/01 100% Liang

493 r23step4a.jsp 1 day Wed 8/1/01 Wed 8/1/01 100% Liang

494 r23step4b.jsp 1 day Thu 8/2/01 Thu 8/2/01 100% Liang

495 r23step4c.jsp 1 day Fri 8/3/01 Fri 8/3/01 100% Liang
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496 r23step4d.jsp 1 day Mon 8/6/01 Mon 8/6/01 100% Liang

497 r23step4e.jsp 1 day Tue 8/7/01 Tue 8/7/01 100% Liang

498 r23step4f.jsp 1 day Wed 8/8/01 Wed 8/8/01 100% Liang

499 r23step5a.jsp 1 day Thu 8/9/01 Thu 8/9/01 100% Liang

500 r23step5b.jsp 1 day Fri 8/10/01 Fri 8/10/01 100% Liang

501 r23step6a.jsp 1 day Mon 8/13/01 Mon 8/13/01 100% Liang

502 r23step6b.jsp 1 day Tue 8/14/01 Tue 8/14/01 100% Liang

503 r23entry.js 1 day Wed 8/15/01 Wed 8/15/01 100% Liang

504 r23pages.txt 1 day Thu 8/16/01 Thu 8/16/01 100% Liang

505 r23hiddens.txt 23 days Fri 8/17/01 Wed 9/19/01 95% Liang

506 r23tcps2034.txt 1 day Wed 8/22/01 Wed 8/22/01 100% Liang

507 Rotw.java 2 days Thu 8/23/01 Fri 8/24/01 100% Liang

508 RotwPage.java 2 days Mon 8/27/01 Tue 8/28/01 100% Liang

509 RotwForm.java 2 days Wed 8/29/01 Thu 8/30/01 100% Liang

510 RLookup.java 2 days Fri 8/31/01 Tue 9/4/01 100% Liang

511 ROTWServlet.java 11 days Wed 9/5/01 Wed 9/19/01 95% Liang

512 Correction Form 41 days Mon 7/9/01 Tue 9/4/01 100%

530 Duplicate SAR Request 10 days Mon 8/20/01 Fri 8/31/01 100%

540 JavaScript Libraries 24 days Tue 7/31/01 Fri 8/31/01 100%

544 End of Entry 24 days Tue 7/31/01 Fri 8/31/01 100%

564 EFC Calculation 5 days Tue 9/4/01 Mon 9/10/01 100%

570 Print / Submit 35 days Mon 7/16/01 Fri 8/31/01 100%

593 Save / Restore 24 days Mon 7/16/01 Thu 8/16/01 100%

603 Customer Service Chat System 6 days Mon 8/13/01 Mon 8/20/01 100%

606 PIN Site Development 41 days Mon 8/6/01 Tue 10/2/01 78%

685 Web Demo System 1 day Fri 10/12/01 Fri 10/12/01 0%

686 webdemo.htm 1 day Fri 10/12/01 Fri 10/12/01 0% Liang

687 Help System (User Documentation) 89 days Mon 7/2/01 Mon 11/5/01 57%

688 Collect Requirements 14 days Mon 7/2/01 Fri 7/20/01 100% Augustin

689 Draft Help/FAQ Text, Edit and Proof 22 days Fri 7/13/01 Mon 8/13/01 100% Augustin

690 Internal Review 3 days Tue 8/14/01 Thu 8/16/01 100% Team

691 Receive internal review comments 1 day Fri 8/17/01 Fri 8/17/01 100% Augustin/Marini

692 Conduct Internal Walkthrough 1 day Fri 8/17/01 Fri 8/17/01 100% Augustin/Marini

693 Revise Text, Edit and Proof 3 days Mon 8/20/01 Wed 8/22/01 100% Augustin
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694 Deliver Draft English Text to ED for review 1 day Thu 8/23/01 Thu 8/23/01 100% Keefe-Massaro

695 ED Review of English help text 5 days Fri 8/24/01 Thu 8/30/01 100% Colón

696 Spanish Translation Review 7 days Thu 9/6/01 Fri 9/14/01 100% DLS

697 Revise Spanish Help Text 5 days Mon 9/17/01 Fri 9/21/01 0% Marini

698 Deliver Draft Spanish Text to ED for review 1 day Mon 9/24/01 Mon 9/24/01 100% Keefe-Massaro

699 ED Review of Spanish help text 6 days Tue 9/25/01 Tue 10/2/01 0% Colón

700 ED Walkthrough / Receive ED comments for English 1 day Fri 8/31/01 Fri 8/31/01 100% ED/NCS

701 Revise Draft, Edit and Proof for English 3 days Tue 9/4/01 Thu 9/6/01 100% Augustin

702 Deliver Final English Text to ED 1 day Thu 9/6/01 Thu 9/6/01 100% Keefe-Massaro

703 ED Walkthrough / Receive ED comments for Spanish 1 day Wed 10/3/01 Wed 10/3/01 0% ED/NCS

704 Revise Draft, Edit and Proof for Spanish 5 days Thu 10/4/01 Wed 10/10/01 0% Augustin

705 Deliver Final Spanish Text to ED 1 day Thu 10/11/01 Thu 10/11/01 0% Keefe-Massaro

706 Receive ED Approval for Spanish 1 day Fri 10/12/01 Fri 10/12/01 0% Keefe-Massaro

707 Develop English Web Page and Incorporate Approved Text 6 days Fri 9/7/01 Fri 9/14/01 100% Augustin/Marini

708 Unit Test English Help File & Make Corrections 2 days Mon 9/17/01 Tue 9/18/01 0% Augustin/Marini

709 English Peer Review 1 day Wed 9/19/01 Wed 9/19/01 0% Team

710 Make Corrections and Retest English Files 1 day Thu 9/20/01 Thu 9/20/01 0% Augustin/Marini

711 Send English Help/FAQ Files to Development 1 day Fri 9/21/01 Fri 9/21/01 0% Augustin

712 English Help and FAQ System Navigation 5 days Mon 9/24/01 Fri 9/28/01 0% Dominy

713 Unit Test English Help File with Web Application & Make Corrections2 days Mon 10/1/01 Tue 10/2/01 0% Augustin/Marini

714 Baseline English  Help Files 1 day Wed 10/3/01 Wed 10/3/01 0% Liang

715 Develop Spanish Web Page and Incorporate Approved Text 1 day Mon 10/15/01 Mon 10/15/01 0% Augustin/Marini

716 Unit Test Spanish Help File & Make Corrections 1 day Mon 10/22/01 Mon 10/22/01 0% Augustin/Marini

717 Spanish Peer Review 1 day Tue 10/23/01 Tue 10/23/01 0% Team

718 Make Corrections and Retest Spanish Files 1 day Wed 10/24/01 Wed 10/24/01 0% Augustin/Marini

719 Send Spanish Help/FAQ Files to Development 1 day Thu 10/25/01 Thu 10/25/01 0% Augustin

720 Spanish Help and FAQ System Navigation 5 days Fri 10/26/01 Thu 11/1/01 0% Dominy

721 Unit Test Spanish Help File with Web Application & Make Corrections1 day Fri 11/2/01 Fri 11/2/01 0% Augustin/Marini

722 Baseline Spanish Help Files 1 day Mon 11/5/01 Mon 11/5/01 0% Liang

723 FAA Access Help Text 64 days Mon 7/30/01 Fri 10/26/01 50%

744 SCCB Baseline Approval of Code 1 day Fri 9/28/01 Fri 9/28/01 0% Team

745 Baseline Code 1 day Fri 9/28/01 Fri 9/28/01 0% Liang

746 SQA Test Audit 1 day Fri 9/28/01 Fri 9/28/01 0% SQA/Cline

747 SQA Code Baseline Audit 1 day Mon 10/1/01 Mon 10/1/01 0% Liang
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748 Create code CD and send to ED 1 day Fri 9/21/01 Fri 9/21/01 0% Kain

749 Test Readiness Review (Milestone) 1 day Tue 10/2/01 Tue 10/2/01 0% Team

750 NCS Functional Test 10 days Mon 9/17/01 Fri 9/28/01 0% Renken

751 Usability Testing 10 days Mon 9/17/01 Fri 9/28/01 0% TBD

752 Web Applications/PIN MACRO Test 62 days Mon 8/27/01 Wed 11/21/01 6% Wilson

753 Application Testing Walkthrough (Macro) 1 day Mon 10/1/01 Mon 10/1/01 0% Dominy

754 Create System Test Suite 24 days Mon 8/27/01 Fri 9/28/01 56%

755 Create System Test Plan 5 days Mon 8/27/01 Fri 8/31/01 100% Wilson 

756 Create System Test Cases 14 days Tue 9/4/01 Fri 9/21/01 70% Wilson 

757 Deliver Draft Test Cases to NCS for review 1 day Fri 9/21/01 Fri 9/21/01 0% Wilson

758 Test case comments to Macro 3 days Mon 9/24/01 Wed 9/26/01 0% Team

759 Macro updates test cases 2 days Thu 9/27/01 Fri 9/28/01 0% Wilson

760 Deliver Final Test Cases to NCS and ED 1 day Fri 9/28/01 Fri 9/28/01 0% Wilson

761 Create System Test Procedures 5 days Mon 9/17/01 Fri 9/21/01 50% Wilson 

762  Peer Review System Test Suite (Plan Phase) 10 days Mon 9/17/01 Fri 9/28/01 0% Stone

763 MACRO FOTW Test 32 days Tue 10/2/01 Wed 11/14/01 0%

764 Browser Testing 5 days Tue 10/2/01 Mon 10/8/01 0% Wilson

765 Platform Testing 5 days Tue 10/2/01 Mon 10/8/01 0% Wilson

766 Data Entry / Screen Editing - FOTW 10 days Tue 10/2/01 Mon 10/15/01 0% Wilson

767 End of Entry Edits - FOTW 10 days Mon 10/15/01 Fri 10/26/01 0% Wilson

768 FAFSA API 13 days Tue 10/2/01 Thu 10/18/01 0% Wilson

769 Skip Logic - FOTW 5 days Tue 10/2/01 Mon 10/8/01 0% Wilson

770 Skip Logic -ROTW 5 days Thu 10/4/01 Wed 10/10/01 0% Wilson

771 Transmission (All) 22 days Mon 10/8/01 Tue 11/6/01 0% Wilson

772 Data Entry / Screen Editing  - RFOTW 5 days Thu 10/4/01 Wed 10/10/01 0% Wilson

773 Save Process (FOTW & SFOTW) 19 days Tue 10/16/01 Fri 11/9/01 0% Wilson

774 Data Entry / Screen Editing  - COTW 4 days Thu 10/11/01 Tue 10/16/01 0% Wilson

775 Skip Logic - COTW 4 days Thu 10/11/01 Tue 10/16/01 0% Wilson

776 Skip Logic - SFOTW 4 days Wed 10/17/01 Mon 10/22/01 0% Wilson

777 Data Entry / Screen Editing - SFOTW 4 days Wed 10/17/01 Mon 10/22/01 0% Wilson

778 Duplicate SAR Request 4 days Wed 10/17/01 Mon 10/22/01 0% Wilson

779 End of Entry Edits - RFOTW 4 days Wed 10/17/01 Mon 10/22/01 0% Wilson

780 Electronic Signature (FOTW & SFOTW) 6 days Wed 10/17/01 Wed 10/24/01 0% Wilson

781 Signature pg Print (FOTW & SFOTW) 6 days Wed 10/17/01 Wed 10/24/01 0% Wilson
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ID Task Name Duration Start Finish % Complete Owner
782 Save Process (RFOTW & COTW) 9 days Wed 10/17/01 Mon 10/29/01 0% Wilson

783 Confirmation pg (FOTW & SFOTW) 5 days Tue 10/9/01 Mon 10/15/01 0% Wilson

784 Application Status Checking (All) 19 days Fri 10/19/01 Wed 11/14/01 0% Wilson

785 Extract File (All) 19 days Fri 10/19/01 Wed 11/14/01 0% Wilson

786 End of Entry Edits - COTW 6 days Mon 10/22/01 Mon 10/29/01 0% Wilson

787 End of Entry Edits - SFOTW 6 days Mon 10/29/01 Mon 11/5/01 0% Wilson

788 Signature pg Print (RFOTW & COTW)) 5 days Tue 10/30/01 Mon 11/5/01 0% Wilson

789 Confirmation pg (RFOTW & COTW) 5 days Tue 10/30/01 Mon 11/5/01 0% Wilson

790 School Code lookup (All) 8 days Tue 10/30/01 Thu 11/8/01 0% Wilson

791 EFC Calculation (All Applications) 5 days Mon 11/5/01 Fri 11/9/01 0% Wilson

792 Electronic Signature (RFOTW & COTW) 3 days Mon 11/12/01 Wed 11/14/01 0% Wilson

793 App Stat/Student Access 10 days Mon 10/22/01 Fri 11/2/01 0%

794 MACRO FAA Test 52 days Mon 9/10/01 Tue 11/20/01 12%

800 PIN Website MACRO Test 19 days Tue 10/2/01 Fri 10/26/01 0% Wilson

811 MACRO test summation 3 days Mon 11/19/01 Wed 11/21/01 0% Wilson

812 PIN Client Site Integration Tests 39 days Wed 9/5/01 Mon 10/29/01 2%

820 Performance test 54 days Mon 9/17/01 Fri 11/30/01 0% Alvarez

821 Integration test 20 days Mon 10/22/01 Fri 11/16/01 0% Wilson

822 Create MF Integration Test Suite 20 days Mon 10/22/01 Fri 11/16/01 0% Wilson

823 Create Integration Test Plan 5 days Mon 10/22/01 Fri 10/26/01 0% Wilson

824 Create Integration Test Cases 10 days Mon 11/5/01 Fri 11/16/01 0% Wilson

825 Create Integration Test Procedures 8 days Mon 11/5/01 Wed 11/14/01 0% Wilson

826 Phase 3 (Validation) 237 days Fri 9/14/01 Fri 8/16/02 0%

827 PIN System 57 days Tue 10/9/01 Mon 12/31/01 0%

839 Web Applications 75 days Fri 9/14/01 Wed 1/2/02 0%

840 Web Applications ED Acceptance Test 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

841 Accessibility review 25 days Mon 10/15/01 Fri 11/16/01 0% Bailey

842 Data Entry / Screen Editing - FOTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

843 End of Entry Edits - FOTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

844 Skip Logic - FOTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

845 Skip Logic -ROTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

846 Data Entry / Screen Editing  - RFOTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

847 Save Process (FOTW & SFOTW) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

848 Data Entry / Screen Editing  - COTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón
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849 Skip Logic - COTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

850 Skip Logic - SFOTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

851 Data Entry / Screen Editing - SFOTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

852 Duplicate SAR Request 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

853 End of Entry Edits - RFOTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

854 Electronic Signature (FOTW & SFOTW) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

855 Signature pg Print (FOTW & SFOTW) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

856 Save Process (RFOTW & COTW) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

857 Confirmation pg (FOTW & SFOTW) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

858 Application Status Checking (All) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

859 End of Entry Edits - COTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

860 End of Entry Edits - SFOTW 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

861 Signature pg Print (RFOTW & COTW)) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

862 Confirmation pg (RFOTW & COTW) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

863 School Code lookup (All) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

864 EFC Calculation (All Applications) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

865 Electronic Signature (RFOTW & COTW) 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

866 Wrap Up 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

867 ED acceptance test sign-off 25 days Mon 10/15/01 Fri 11/16/01 0% Colón

868 Mainframe Integration Test 9 days Mon 11/19/01 Fri 11/30/01 0% Wilson

869 Macro Regression Test (pre-beta) 5 days Mon 11/19/01 Mon 11/26/01 0% Wilson

870 SCCB Baseline Approval 1 day Fri 11/30/01 Fri 11/30/01 0% SCCB

871 Baseline Code 1 day Fri 11/30/01 Fri 11/30/01 0% Liang

872 Beta test Preparation 64 days Fri 9/14/01 Thu 12/13/01 0%

873 Beta site correspondence drafted 14 days Fri 9/14/01 Wed 10/3/01 0% Struve

874 Draft correspondence sent to ED for review 8 days Wed 10/3/01 Fri 10/12/01 0% Struve

875 ED comments due 1 day Wed 10/17/01 Wed 10/17/01 0% Colon

876 Beta site correspondence finalized 1 day Fri 10/19/01 Fri 10/19/01 0% Struve

877 Participation request sent to sites 1 day Fri 11/2/01 Fri 11/2/01 0% Struve

878 Site participation confirmation deadline date 1 day Mon 11/12/01 Mon 11/12/01 0% Struve

879 Acknowledgment letter & instructions sent to sites 1 day Tue 11/20/01 Tue 11/20/01 0% Struve

880 Reminder letter sent (begin test) 1 day Fri 11/30/01 Fri 11/30/01 0% Struve

881 Reminder letter sent (end test) 1 day Thu 12/13/01 Thu 12/13/01 0% Struve

882 Beta test period 11 days Mon 12/3/01 Mon 12/17/01 0% Struve
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883 Macro Regression Test (following beta test) 3 days Wed 12/19/01 Fri 12/21/01 0% Wilson

884 SCCB Baseline Approval 1 day Wed 12/26/01 Wed 12/26/01 0% SCCB 

885 Baseline Code 1 day Thu 12/27/01 Thu 12/27/01 0% Liang 

886 Production Readiness Review (PRR) (Milestone) 1 day Fri 12/21/01 Fri 12/21/01 0% Colón

887 FOTW, ROTW, COTW Productional 1 day Tue 1/1/02 Wed 1/2/02 0% Dominy

888 Move to Production 1 day Tue 1/1/02 Wed 1/2/02 0% Dominy

889 SQA Implementation Audit 1 day Tue 1/1/02 Wed 1/2/02 0% SQA/Cline

890 SQA Production Baseline Audit 0 days Tue 1/1/02 Tue 1/1/02 0% Liang

891 Retire 35 days Mon 7/1/02 Fri 8/16/02 0% Dominy
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S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 13



4/16

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 14



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 15



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 16



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 17



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 18



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 19



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 20



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 21



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 22



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 23



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Mar 19, '01 Mar 26, '01 Apr 2, '01 Apr 9, '01 Apr 16, '01 Apr 23, '01 Apr 30, '01 May 7, '01 Ma

Application Development Detailed Project Schedule

A - 24



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 25



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 26



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 27



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 28



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 29



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 30



7/2

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 31



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 32



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 33



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 34



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 35



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
 14, '01 May 21, '01 May 28, '01 Jun 4, '01 Jun 11, '01 Jun 18, '01 Jun 25, '01 Jul 2, '01 Jul 9, '01

Application Development Detailed Project Schedule

A - 36



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 37



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 38



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 39



8/16

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 40



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 41



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 42



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 43



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 44



8/27

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 45



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 46



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 47



F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Jul 16, '01 Jul 23, '01 Jul 30, '01 Aug 6, '01 Aug 13, '01 Aug 20, '01 Aug 27, '01 Sep 3, '01

Application Development Detailed Project Schedule

A - 48



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 49



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 50



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 51



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 52



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 53



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 54



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 55



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 56



10/2

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 57



10/15

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 58



9/14

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 59



M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Sep 10, '01 Sep 17, '01 Sep 24, '01 Oct 1, '01 Oct 8, '01 Oct 15, '01 Oct 22, '01 Oct 29, '01 Nov 5, '01

Application Development Detailed Project Schedule

A - 60



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 61



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 62



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 63



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 64



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 65



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 66



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 67



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 68



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 69



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 70



T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 71



1/1

1/1

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 12, '01 Nov 19, '01 Nov 26, '01 Dec 3, '01 Dec 10, '01 Dec 17, '01 Dec 24, '01 Dec 31, '01

Application Development Detailed Project Schedule

A - 72



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 73



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 74



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 75



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 76



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 77



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 78



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 79



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 80



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 81



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 82



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 83



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Jan 7, '02 Jan 14, '02 Jan 21, '02 Jan 28, '02 Feb 4, '02 Feb 11, '02 Feb 18, '02 Feb 25, '02 Mar 4, '

Application Development Detailed Project Schedule

A - 84



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 85



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 86



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 87



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 88



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 89



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 90



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 91



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 92



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 93



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 94



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 95



W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
2 Mar 11, '02 Mar 18, '02 Mar 25, '02 Apr 1, '02 Apr 8, '02 Apr 15, '02 Apr 22, '02 Apr 29, '02

Application Development Detailed Project Schedule

A - 96



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 97



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 98



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 99



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 100



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 101



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 102



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 103



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 104



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 105



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 106



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 107



S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
May 6, '02 May 13, '02 May 20, '02 May 27, '02 Jun 3, '02 Jun 10, '02 Jun 17, '02 Jun 24, '02 Jul 

Application Development Detailed Project Schedule

A - 108



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 109



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 110



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 111



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 112



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 113



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 114



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 115



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 116



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 117



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 118



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 119



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
, '02 Jul 8, '02 Jul 15, '02 Jul 22, '02 Jul 29, '02 Aug 5, '02 Aug 12, '02 Aug 19, '02 Aug 26, '02

Application Development Detailed Project Schedule

A - 120


